
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/03/2018

ESTIMATE SUMMARY 09:44:48

CONTID: C21416S        ESTIMATE NO: 0007 PROG 2005

PCN: 21416S-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 SIGNAL REPLACEMENT CHAFFEE PERCENT TIME:

PROJECT NO: STAR500-190                   

R5 SIGNAL REPLACEMENT CHAFFEE

NAME OF ROAD:  

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

TECHNOLOGY CONSTRUCTORS, INC. PAY PERIOD ENDING

5636 KENDALL COURT, UNIT A DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80002-2730(303)431-2961 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,790,758.70 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,608,729.00 NON-PARTICIPATING 194,903.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-1,680.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.37

FIXED COMPLETION DATE

FIXED COMPLETION DATE

64.66%

1,339,654.69

194,903.00

193,223.00

193,223.00

$

$

$

$

0.00

2,451,104.01

2,451,104.01

71,532.25

2,522,636.26

-54,130.94

0.00

2,468,505.32

0.00

AMOUNT DUE 2,468,505.32 193,223.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 193,223.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

RIO GRANDE

  

321.0 TIME ALLOW: 8/3/2018 ??:??:??

ORIG TIME ALLOW: 8/3/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/24/2017

07/24/2017

06/09/2018

04/27/2017

05/22/2017

06/05/2017

07/24/2017
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PCN: 21416S-BID   ESTIMATE RUN 07/03/2018

PROJECT: STAR500-190                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Fire Hydrant 1.000

1.000

202-00031  
 

12,000.002.000

6,000.00

2.000

EACH

6,000.00000

0010 *Removal of Valve 3.000

0.000

202-00032  
 

9,000.003.000

0.00

3.000

EACH

3,000.00000

0015 *Removal of Pipe 310.000

0.000

202-00035  
 

7,440.00310.000

0.00

323.000

LF  

24.00000

0020 *Removal of End Section 2.000

0.000

202-00037  
 

300.002.000

0.00

2.000

EACH

150.00000

0025 *Removal of Median Cover 0.000

0.000

202-00195  
 

0.000.000

0.00

16.000

SY  

150.00000

0030 *Removal of Sidewalk 294.000

0.000

202-00200  
 

9,702.00294.000

0.00

446.000

SY  

33.00000

0035 *Removal of Gutter 70.000

0.000

202-00202  
 

1,540.0070.000

0.00

80.000

LF  

22.00000

0040 *Removal of Curb and Gutter 515.000

0.000

202-00203  
 

6,180.00515.000

0.00

762.000

LF  

12.00000

0045 *Removal of Concrete Pavement 16.000

0.000

202-00210  
 

576.0016.000

0.00

28.000

SY  

36.00000

0050 *Removal of Asphalt Mat 1,419.000

0.000

202-00220  
 

11,919.601,419.000

0.00

1,498.000

SY  

8.40000

0055 *Removal of Asphalt Mat (Planing) 2,257.000

0.000

202-00240  
 

13,542.002,257.000

0.00

6,964.000

SY  

6.00000
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PCN: 21416S-BID   ESTIMATE RUN 07/03/2018

PROJECT: STAR500-190                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 879.000

0.000

202-00250  
 

3,691.80879.000

0.00

3,421.000

SF  

4.20000

0065 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

480.00000

0070 *Removal of Traffic Signal Equipment (SH 15 & 2nd Ave) 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

6,521.00000

0075 *Removal of Traffic Signal Equipment (SH 291 & F 
Street)

1.000

0.000

202-00828  
 

7,335.001.000

0.00

1.000

L S 

7,335.00000

0080 *Removal of Traffic Signal Equipment (US 160 & SH 112) 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

6,745.00000

0085 *Removal of Traffic Signal Equipment (US 24 and 
Crossman)

1.000

0.000

202-00828  
 

1,692.001.000

0.00

1.000

L S 

1,692.00000

0090 *Removal of Traffic Signal Equipment (US 50 and CR 
111)

1.000

0.000

202-00828  
 

7,335.001.000

0.00

1.000

L S 

7,335.00000

0095 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

0.000

LF  

48.00000

0100 *Unclassified Excavation (Complete In Place) 371.000

0.000

203-00010  
 

53,424.00371.000

0.00

643.000

CY  

144.00000

0105 *Potholing 41.500

11.500

203-01597  
 

22,260.0053.000

4,830.00

80.000

HOUR

420.00000

0110 *Topsoil 65.000

0.000

207-00205  
 

6,500.0065.000

0.00

83.000

CY  

100.00000
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PCN: 21416S-BID   ESTIMATE RUN 07/03/2018

PROJECT: STAR500-190                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

10.000

LF  

12.00000

0120 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

124.000

LF  

4.00000

0125 Aggregate Bag 222.000

60.000

208-00035  
 

3,948.00282.000

840.00

400.000

LF  

14.00000

0130 Concrete Washout Structure 3.000

1.000

208-00045  
 

4,800.004.000

1,200.00

5.000

EACH

1,200.00000

0135 Storm Drain Inlet Protection (Type II) 0.000

4.000

208-00054  
 

1,440.004.000

1,440.00

4.000

EACH

360.00000

0140 Removal and Disposal of Sediment (Labor) 26.000

0.000

208-00103  
 

1,560.0026.000

0.00

40.000

HOUR

60.00000

0145 Removal and Disposal of Sediment (Equipment) 8.000

4.000

208-00105  
 

1,800.0012.000

600.00

20.000

HOUR

150.00000

0150 Reset Monument (Type 3A) 1.000

0.000

210-00065  
 

1,080.001.000

0.00

4.000

EACH

1,080.00000

0155 Reset Ground Sign 4.000

0.000

210-00810  
 

2,400.004.000

0.00

13.000

EACH

600.00000

0160 Reset Sign Panel 19.000

0.000

210-00815  
 

3,990.0019.000

0.00

35.000

EACH

210.00000

0165 *Reset Traffic Signal Head 1.000

0.000

210-00831  
 

236.001.000

0.00

10.000

EACH

236.00000
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PCN: 21416S-BID   ESTIMATE RUN 07/03/2018

PROJECT: STAR500-190                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Adjust Manhole 2.000

0.000

210-04010  
 

1,440.002.000

0.00

3.000

EACH

720.00000

0175 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

4,200.00000

0180 Adjust Valve Box 6.000

0.000

210-04050  
 

2,160.006.000

0.00

8.000

EACH

360.00000

0185 *Seeding (Native) 0.160

0.000

212-00006  
 

2,688.000.160

0.00

0.200

ACRE

16,800.00000

0190 *Soil Conditioning 0.160

0.000

212-00032  
 

3,072.000.160

0.00

0.200

ACRE

19,200.00000

0195 *Mulching (Weed Free Hay) 0.060

0.000

213-00002  
 

1,116.000.060

0.00

0.200

ACRE

18,600.00000

0200 *Mulch Tackifier 18.000

0.000

213-00061  
 

1,080.0018.000

0.00

30.000

LB  

60.00000

0205 *Landscape Weed Barrier Fabric 32.000

0.000

213-00070  
 

384.0032.000

0.00

32.000

SY  

12.00000

0210 *Soil Retention Blanket (Biodegradable Straw/Coconut) 512.000

0.000

216-00042  
 

5,632.00512.000

0.00

512.000

SY  

11.00000

0215 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

156.00000

0220 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

222.00000
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PCN: 21416S-BID   ESTIMATE RUN 07/03/2018

PROJECT: STAR500-190                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Environmental Health and Safety Management 0.600

0.150

250-00010  
 

3,150.000.750

630.00

1.000

L S 

4,200.00000

0230 *Monitoring Technician 8.000

0.000

250-00050  
 

928.008.000

0.00

20.000

HOUR

116.00000

0235 *Health and Safety Officer 1.500

18.000

250-00110  
 

3,978.0019.500

3,672.00

19.500

HOUR

204.00000

0240 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

0.000

EACH

414.00000

0245 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

0.000

CY  

120.00000

0250 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

0.000

CY  

120.00000

0255 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

164.00000

0260 *Aggregate Base Course (Class 6) 806.770

0.000

304-06000  
 

46,792.66806.770

0.00

1,077.000

TON 

58.00000

0265 *Aggregate Base Course (Special) (Landscape Rock) 23.000

0.000

304-09006  
 

1,196.0023.000

0.00

23.000

SY  

52.00000

0270 *Hot Mix Asphalt (Patching) (Asphalt) 393.910

0.000

403-00720  
 

61,449.96393.910

0.00

1,074.000

TON 

156.00000

0275 *Hot Mix Asphalt (Patching) (Asphalt) 151.000

0.000

403-00721  
 

11,476.00151.000

0.00

257.000

SY  

76.00000
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PCN: 21416S-BID   ESTIMATE RUN 07/03/2018

PROJECT: STAR500-190                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Emulsified Asphalt (Slow-Setting) 193.000

0.000

411-10255  
 

2,702.00193.000

0.00

391.000

GAL 

14.00000

0285 Concrete Pavement (6 Inch) 34.000

0.000

412-00600  
 

3,808.0034.000

0.00

49.000

SY  

112.00000

0290 *Concrete Pavement (8 Inch) (Fast Track) 0.000

0.000

412-00805  
 

0.000.000

0.00

0.000

SY  

139.00000

0295 *Concrete Pavement (8 Inch) (Fast Track) (Colored) 0.000

0.000

412-00805  
 

0.000.000

0.00

0.000

SY  

177.00000

0300 *Drilled Caisson (36 Inch) 209.000

76.000

503-00036  
 

334,590.00285.000

89,224.00

361.000

LF  

1,174.00000

0305 *Drilled Caisson (48 Inch) 21.000

0.000

503-00048  
 

43,050.0021.000

0.00

21.000

LF  

2,050.00000

0310 *18 Inch Corrugated Steel Pipe 92.000

0.000

603-10180  
 

13,248.0092.000

0.00

92.000

LF  

144.00000

0315 *18 Inch Steel End Section 2.000

0.000

603-30018  
 

900.002.000

0.00

2.000

EACH

450.00000

0320 Fence (Plastic) 408.000

0.000

607-11525  
 

2,040.00408.000

0.00

408.000

LF  

5.00000

0325 Concrete Sidewalk (6 Inch) 219.000

0.000

608-00006  
 

17,301.00219.000

0.00

314.000

SY  

79.00000

0330 Concrete Curb Ramp 326.000

0.000

608-00010  
 

53,790.00326.000

0.00

368.000

SY  

165.00000
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PCN: 21416S-BID   ESTIMATE RUN 07/03/2018

PROJECT: STAR500-190                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Concrete Sidewalk (Colored) 293.000

0.000

608-00350  
 

32,230.00293.000

0.00

293.000

SY  

110.00000

0340 Sidewalk Drain 6.000

0.000

608-10000  
 

2,016.006.000

0.00

6.000

LF  

336.00000

0345 Curb Type 2 (Section B) 5.000

0.000

609-20010  
 

135.005.000

0.00

107.000

LF  

27.00000

0350 Curb and Gutter Type 2 (Section II-B) 306.000

0.000

609-21020  
 

10,098.00306.000

0.00

531.000

LF  

33.00000

0355 Gutter Type 2 (2 Foot) 70.000

0.000

609-24002  
 

2,030.0070.000

0.00

70.000

LF  

29.00000

0360 Gutter Type 2 (3 Foot) 0.000

0.000

609-24003  
 

0.000.000

0.00

295.000

LF  

38.00000

0365 Median Cover Material (Patterned Concrete) 744.000

0.000

610-00020  
 

12,648.00744.000

0.00

1,585.000

SF  

17.00000

0370 *2 Inch Electrical Conduit 1,133.000

206.000

613-00200  
 

24,771.501,339.000

3,811.00

2,011.000

LF  

18.50000

0375 *2 Inch Electrical Conduit (Bored) 176.000

826.000

613-00206  
 

22,545.001,002.000

18,585.00

1,002.000

LF  

22.50000

0380 *3 Inch Electrical Conduit 1,185.000

124.000

613-00300  
 

29,452.501,309.000

2,790.00

2,249.000

LF  

22.50000

0385 *3 Inch Electrical Conduit (Bored) 352.000

564.000

613-00306  
 

26,106.00916.000

16,074.00

1,050.000

LF  

28.50000
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PCN: 21416S-BID   ESTIMATE RUN 07/03/2018

PROJECT: STAR500-190                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Pull Box (24"x36"x24") 3.000

1.000

613-07023  
 

10,032.004.000

2,508.00

5.000

EACH

2,508.00000

0390 MATERIAL ALLOWANCE 24x36x24 Pull Box 1.000

-1.000

0.000.000

-609.00EACH

609.00000

0395 *Pull Box (18"x30"x18") Deep 11.000

3.000

613-07060  
 

20,104.0014.000

4,308.00

20.000

EACH

1,436.00000

0395 MATERIAL ALLOWANCE 18x30x18 Pull Box 4.000

-3.000

357.001.000

-1,071.00EACH

357.00000

0400 *Wiring (SH 15 & 2nd Ave) 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

18,570.00000

0405 *Wiring (SH 291 & F Street) 1.000

0.000

613-10000  
 

24,132.001.000

0.00

1.000

L S 

24,132.00000

0410 *Wiring (US 160 & SH 112) 0.000

0.500

613-10000  
 

12,072.000.500

12,072.00

1.000

L S 

24,144.00000

0415 *Wiring (US 24 and Crossman) 1.000

0.000

613-10000  
 

16,962.001.000

0.00

1.000

L S 

16,962.00000

0420 *Wiring (US 50 and CR 111) 1.000

0.000

613-10000  
 

18,570.001.000

0.00

1.000

L S 

18,570.00000

0425 *Luminare (LED) (8500 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

25.000

EACH

1,630.00000

0430 Sign Panel (Class II) 190.000

0.000

614-00012  
 

12,825.00190.000

0.00

355.000

SF  

67.50000
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PCN: 21416S-BID   ESTIMATE RUN 07/03/2018

PROJECT: STAR500-190                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 Steel Sign Support (2-Inch Round)(Post) 19.800

0.000

614-01512  
 

118.8019.800

0.00

100.000

LF  

6.00000

0440 Steel Sign Support (2-Inch Round)(Socket) 2.000

0.000

614-01522  
 

108.002.000

0.00

9.000

EACH

54.00000

0445 Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

0.000

614-01582  
 

0.000.000

0.00

51.000

LF  

60.00000

0450 *Signal Head Backplates 26.000

0.000

614-10160  
 

3,276.0026.000

0.00

43.000

EACH

126.00000

0455 *Pedestrian Signal Face (16) (Countdown) 24.000

0.000

614-70150  
 

14,400.0024.000

0.00

40.000

EACH

600.00000

0455 MATERIAL ALLOWANCE Ped Signal Face Countdown 16.000

0.000

4,240.0016.000

0.00EACH

265.00000

0460 *Traffic Signal Face (12-12-12) 29.000

0.000

614-70336  
 

29,174.0029.000

0.00

46.000

EACH

1,006.00000

0460 MATERIAL ALLOWANCE Traffic Signal Face 12-12-12 17.000

0.000

7,735.0017.000

0.00EACH

455.00000

0465 *Traffic Signal Face (12-12-12-12) 18.000

0.000

614-70448  
 

24,750.0018.000

0.00

26.000

EACH

1,375.00000

0465 MATERIAL ALLOWANCE Traffic Signal Face 12-12-12-12 8.000

0.000

4,400.008.000

0.00EACH

550.00000

0470 *Blank Out Sign(LED)(Single Faced) 4.000

0.000

614-72740  
 

20,740.004.000

0.00

4.000

EACH

5,185.00000
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PCN: 21416S-BID   ESTIMATE RUN 07/03/2018

PROJECT: STAR500-190                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *Traffic Controller Cabinet 3.000

0.000

614-72854  
 

58,470.003.000

0.00

5.000

EACH

19,490.00000

0475 MATERIAL ALLOWANCE Traffic Controller Cabinet 2.000

0.000

25,234.002.000

0.00EACH

12,617.00000

0480 *Pedestrian Push Button Post Assembly 24.000

0.000

614-72863  
 

92,448.0024.000

0.00

40.000

EACH

3,852.00000

0485 *Fire Preemption Unit and Timer 5.000

0.000

614-72866  
 

32,700.005.000

0.00

9.000

EACH

6,540.00000

0490 *Traffic Signal Vehicle Detector (Special) (Advanced) 4.000

0.000

614-72885  
 

29,520.004.000

0.00

4.000

EACH

7,380.00000

0490 MATERIAL ALLOWANCE Traffic Vehicle Detection 
(Advanced)

0.000

0.000

0.000.000

0.00EACH

5,227.50000

0495 *Traffic Signal Vehicle Detector (Special) (Stop Bar) 8.000

0.000

614-72885  
 

91,240.008.000

0.00

12.000

EACH

11,405.00000

0495 MATERIAL ALLOWANCE Traffic Vehicle Detection (Stop 
Bar)

4.000

0.000

23,000.004.000

0.00EACH

5,750.00000

0500 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install
Only) (25 Foot, Mast Arm)

4.000

0.000

614-81011  
 

13,460.004.000

0.00

4.000

EACH

3,365.00000

0505 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install
Only) (30 Foot, Mast Arm)

0.000

0.000

614-81011  
 

0.000.000

0.00

1.000

EACH

4,066.00000

0510 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install
Only) (35 Foot, Mast Arm)

2.000

0.000

614-81011  
 

8,002.002.000

0.00

4.000

EACH

4,001.00000
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0515 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install
Only) (40 Foot, Mast Arm)

2.000

0.000

614-81011  
 

8,430.002.000

0.00

5.000

EACH

4,215.00000

0520 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install
Only) (50 Foot, Mast Arm)

1.000

0.000

614-81011  
 

4,524.001.000

0.00

3.000

EACH

4,524.00000

0525 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install
Only) (55 Foot, Mast Arm)

2.000

0.000

614-81011  
 

9,816.002.000

0.00

2.000

EACH

4,908.00000

0530 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install
Only) (65 Foot, Mast Arm)

1.000

0.000

614-81011  
 

6,123.001.000

0.00

1.000

EACH

6,123.00000

0535 *Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

5.000

EACH

5,325.00000

0535 MATERIAL ALLOWANCE Telemetry 5.000

0.000

6,566.255.000

0.00EACH

1,313.25000

0540 *Uninterrupted Power Supply 3.000

0.000

614-86800  
 

33,723.003.000

0.00

5.000

EACH

11,241.00000

0545 *Connect To Existing Waterline 5.000

0.000

619-00007  
 

18,440.005.000

0.00

6.000

EACH

3,688.00000

0550 *6 Inch Ductile Iron Pipe 17.000

0.000

619-06060  
 

5,678.0017.000

0.00

37.000

LF  

334.00000

0555 *12 Inch Ductile Iron Pipe 274.000

0.000

619-06120  
 

81,652.00274.000

0.00

274.000

LF  

298.00000

0560 *3/4 Inch Plastic Pipe 22.000

0.000

619-50060  
 

6,050.0022.000

0.00

22.000

LF  

275.00000
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0565 *Cast Iron Valve Box 5.000

0.000

619-75000  
 

3,000.005.000

0.00

6.000

EACH

600.00000

0570 *6 Inch Gate Valve 1.000

0.000

619-75048  
 

1,868.001.000

0.00

2.000

EACH

1,868.00000

0575 *12 Inch Gate Valve 4.000

0.000

619-75096  
 

21,632.004.000

0.00

4.000

EACH

5,408.00000

0580 *Corporation Stop 1.000

0.000

619-77300  
 

660.001.000

0.00

1.000

EACH

660.00000

0585 *6 Inch Fire Hydrant (Install Only) 1.000

0.000

619-78049  
 

4,652.001.000

0.00

2.000

EACH

4,652.00000

0590 Wheel Stop 0.000

0.000

622-00540  
 

0.000.000

0.00

17.000

EACH

90.00000

0595 *Construction Surveying 0.720

0.120

625-00000  
 

34,944.000.840

4,992.00

1.000

L S 

41,600.00000

0600 *Mobilization 0.567

0.000

626-00000  
 

306,747.000.567

0.00

1.000

L S 

541,000.00000

0605 *Public Information Services (Tier III) 0.700

0.110

626-01103  
 

10,692.000.810

1,452.00

1.000

L S 

13,200.00000

0610 *Pavement Marking Paint (High Build) (Temporary) 4.000

0.000

627-00013  
 

168.004.000

0.00

21.000

GAL 

42.00000

0615 *Preformed Plastic Pavement Marking (Type I) 136.000

0.000

627-01001  
 

2,720.00136.000

0.00

433.000

SF  

20.00000
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0620 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 862.000

0.000

627-01010  
 

17,240.00862.000

0.00

3,289.000

SF  

20.00000

0625 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

374.000

0.000

627-30407  
 

10,285.00374.000

0.00

1,125.000

SF  

27.50000

0630 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

2,378.000

0.000

627-30411  
 

40,426.002,378.000

0.00

4,682.000

SF  

17.00000

0635 *Flagging 1,209.500

96.000

630-00000  
 

33,943.001,305.500

2,496.00

1,400.000

HOUR

26.00000

0640 *Traffic Control Inspection 66.000

18.000

630-00007  
 

18,312.0084.000

3,924.00

100.000

DAY 

218.00000

0645 *Traffic Control Management 113.000

15.000

630-00012  
 

82,816.00128.000

9,705.00

160.000

DAY 

647.00000

0650 *Barricade (Type 3 M-A) (Temporary) 10.000

0.000

630-80335  
 

1,200.0010.000

0.00

20.000

EACH

120.00000

0655 *Construction Traffic Sign (Panel Size A) 40.000

0.000

630-80341  
 

1,200.0040.000

0.00

108.000

EACH

30.00000

0660 *Construction Traffic Sign (Panel Size B) 11.000

0.000

630-80342  
 

528.0011.000

0.00

24.000

EACH

48.00000

0665 *Construction Traffic Sign (Special) 71.500

0.000

630-80344  
 

1,287.0071.500

0.00

320.000

SF  

18.00000

0670 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

1.000

0.000

630-80357  
 

300.001.000

0.00

4.000

EACH

300.00000
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0675 *Portable Message Sign Panel 464.000

85.000

630-80359  
 

16,470.00549.000

2,550.00

660.000

DAY 

30.00000

0680 *Drum Channelizing Device 42.000

0.000

630-80360  
 

504.0042.000

0.00

84.000

EACH

12.00000

0685 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

36.00000

0690 Portable Water Filled Barrier (Temporary) 117.000

0.000

630-80377  
 

9,828.00117.000

0.00

234.000

LF  

84.00000

0695 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

0.000

EACH

18.00000

0700 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

39,000.000

F A 

1.00000

0705 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0710 F/A Incentive 9,000.000

0.000

700-70014  
 

9,000.009,000.000

0.00

9,000.000

F A 

1.00000

0715 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0720 F/A Adjust (Utilities) 17,233.890

0.000

700-70060  
 

17,233.8917,233.890

0.00

30,000.000

F A 

1.00000

0725 F/A Furnish & Install Electrical Service (SH 15 & 2nd 
Ave)

0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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0730 F/A Furnish & Install Electrical Service (SH 291 & F 
Street)

784.100

0.000

700-70082  
 

784.10784.100

0.00

784.100

F A 

1.00000

0735 F/A Furnish & Install Electrical Service (US 160 & SH 
112)

0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0740 F/A Furnish & Install Electrical Service (US 24 and 
Crossman)

0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0745 F/A Furnish & Install Electrical Service (US 50 and CR
111)

0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0750 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0800 Conc Pvmt (8 In) - CMO 002 791.000

0.000

412-00800  
 

92,547.00791.000

0.00

791.000

SY  

117.00000

0805 Conc Pvmt (8 In) (Patterned Colored Concrete) 116.000

0.000

412-00800  
 

22,620.00116.000

0.00

116.000

SY  

195.00000

0820 Traffic Cone MCR 003 25.000

0.000

630-80380  
 

175.0025.000

0.00

50.000

EACH

7.00000

0825 Added Item (Dollar)/ Concrete Price Reduction -712.800

0.000

900-00006  
 

-712.80-712.800

0.00

-712.800

DOL 

1.00000

CAT 2,517,836.26192,023.003,784,758.70CURRENT AMT0200 $ $ $

CAT NO0400 CE Bid Items 

0755 Sanitary Facility 3.000

1.000

620-00020  
 

4,800.004.000

1,200.00

5.000

EACH

1,200.00000

CAT 4,800.001,200.006,000.00CURRENT AMT0400 $ $ $

$ 2,522,636.26193,223.00$3,790,758.70$CURRENT AMTPROJECT TOTAL


